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expected dates of EMCAL module production

October 6-7 Module 0 completed 
October 8-9 Module 0’ completed 

October 13-14 Modules 1&2 (ready and setup) 
completion date estimated October 14

diamonds will be shipped from Canada October 14 

Remaining modules: 
8 mold bottoms will be printed by Friday October 16 

8 mold bottoms will be printed on Monday October19

Note: Delayed due to 3D printing issues at UIUC!
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final design of 3D printed bottoms

Module 0 and Module 0’ production

bathtub mold
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Module 0 and Module 0’ completed

module 0 module 0’

this is used to help steady the modules for machining4



Module 1 and Module 2 in process

Module 1 Module 2
Currently filled with tungsten powder 
and will be epoxied this afternoon.
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